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TURCHASE 3HCTION REFORT

S For Weck ended 9 September 1953 ' aTnoes tTem
flequisitions
3alance pending end of previous week 220
ileceived during week ’J_.%}_
353
Lompleted during week 117
Balance pendiny end of week 236
Purchase Urders Issued 161 $23,422,76
Dacklog of Typing
Purchase Orders 1
Correspondence 0
invitations to Bid 3
Bills of Lading 0
Total N

STATUS OF PENDING REQUISITIONS
Estimated Vdlue

A, Without Action

Held less tnan 15 days 125 $29,255.00
Held more than 15 days O =0
Total 12; 53:?29’2, 5.00

B, ni’l’oh Action
Pending Information from Reguisitioning Office

leld less than 30 days .13 1,660,00
Held more than 30 days ‘ 0 )-O-
Total 13 1,000,00
Pending Receipt or Upening of Bids
Held less than 30 days 70 10,250,00
Held more than 30 days 0 =0
Total 70 lO,Q;0.00
Pending Clearance from GPO and/or GSA
Held less than 30 days (O -0
Held more than 30 days (e g
Total =0= =0
Pending Completion of Service and/or Mlling
Held less than 30 days 28 676,83
Held more than 30 days _0 =0~
Total 28 576,83
Total with Action 111 $12,586,83
C. Total Pending Requisitions 236 Bh1,81.83

z; Ak
D, Total Hours of Overtime during the past week: %&?&1&?‘ :

*Details for each Purchasing Agent are in Purchase Section
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Contracts, Amendments, executed during period of

2 tember 1 thr September 1 u
grounity fnformation
Cortract Number Contractor Commodity & Quantity Value

Status of Contract Actions Pending for Contract Section
As of 9 September 1953

A. No Action

B. Pending receipt of more information, clearances, etc.
C. Pending Bid Opening and Awerd

D. RNegotiations Underway

k858 borkw

E. Pending drafting of contractual documents 32
F. FNo further action required by procurement officer
1. Pending typing and mailing to Contractor
2. Pending signature of Contractor
3. Pending final clearance and signature of Contracting Officer _ho
12

Note: 4 actual requisitions and 28 memos and letters were received during the week which will require contraet or other
action by the Contract Procurement Officers. Since in many cases two or more of these documents will be consolidated
into one action, these figures do not mean that 32 separate actions will be required. The figures above of contract
action requests received, completed, or pending are om this consolidated basis. The consolidations, cancellations

and transfers resulted in net new contract actions of 7.
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